

BOTANY RAIL DUPLICATION

15 January 2024

Reference: BRD49

HIGH IMPACT WORKS: THREE MONTH SCHEDULE

The following table provides indicative information about works currently planned outside standard construction hours, including high noise works. The timing, type and scope of work may change due to weather or other unforeseen circumstances, and we will keep you informed. Further information will be provided in community notifications at least five days before the works take place.

DATE	LOCATION	SCOPE OF WORK	PREDICTED NOISE LEVELS
19-22 January (possession shutdown)	Banksia Street compound	<ul style="list-style-type: none"> Track work including saw cutting, oxy cutting, grinding and tamping 	• 60-80dBA
	Robey Street and King Street	<ul style="list-style-type: none"> Track work including saw cutting, oxy cutting, grinding and tamping 	• 60-80dBA
	Project alignment	<ul style="list-style-type: none"> Track work, including tamping 	• 60-80dBA
February	Botany Triangle compound	<ul style="list-style-type: none"> Jackhammering driveway 	• 60-70dBA
	Southern Cross Drive	<ul style="list-style-type: none"> Asphalting work 	• 60-70dBA
	O'Riordan and Robey Street	<ul style="list-style-type: none"> Jackhammering driveway 	• 60-70dBA
	Mill Stream	<ul style="list-style-type: none"> Jackhammering driveway 	• 60-70dBA
March	Project alignment	<ul style="list-style-type: none"> Track work and tamping 	• 60-80dBA

Equipment for this work will include excavators, tamping machine, jackhammer, rail saw, grader, vacuum trucks, concrete pump trucks, elevated work platforms, front end loader, roller-compactors, power hand tools, surveying equipment, semi-trailers, handheld geotechnical equipment, compaction equipment, construction vehicles, lighting towers, water carts, trucks and traffic control signs and barriers.

Various measures are taken to keep noise to a minimum, such as scheduling noisier works earlier in the night where possible and installing noise blankets. The works will be noisy and may cause sleep disturbance. **The work in your area will not be continuous and every effort will be made to keep noisy work to a minimum and reduce impacts to the community where possible.**

The **Noise and Vibration fact sheet** located at botanyduplication.com.au identifies construction activities and their associated noise levels in decibels (dBA). The noise levels associated with the track, tamping and jackhammering work have been predicted between **69dBA and 85dBA**, which indicates that there may be noise impacts in your area. Respite vouchers will be offered to residents who are **directly impacted** by the work. Lower impact construction works will also be occurring during the weekend possession which will be visible along the alignment.

MANAGEMENT MEASURES:

- High noise activities to be kept to a minimum
- Respite periods to be provided for high noise activities during the possession
- Non-tonal reversing and other equipment alarms (white noise instead of a 'beep-beep')
- Equipment to be turned off when not in use
- Noise blankets to be used around activities where practicable
- Noise monitoring to be carried out during the works and additional mitigation measures applied as identified.

FEEDBACK

We value your feedback. Please let us know your feedback about these works, or your preferences for working times or respite measures: call our 24-hour Enviroline on 1300 550 402, email botanyduplication@jhg.com.au, or mail John Holland, Level 3, 65 Pirrama Road, Pyrmont, NSW, 2009 and quote **reference number: BRD49**.

Thank you for your patience while this work takes place.

WORK LOCATION



131 450

Translation and Interpretation Services
Please call 131 450 and ask them to call the project team on 1300 550 402.

Bengali
অনুবাদ এবং মொড়াকী পরিষেবা - অনুগ্রহ করে 131 450 নম্বরে টেলিফোন করে প্রজেক্ট টিম-কে 1300 550 402 নম্বরে কল করার জন্য অনুরোধ করুন।

Chinese Simplified (Mandarin)
翻译与传译服务 -- 请致电131 450, 然后请他们致电项目团队 1300 550 402。

Chinese Traditional (Cantonese)
翻譯與傳譯服務 -- 請致電131 450, 要求聯絡項目團隊, 電話 1300 550 402。

Greek
Υπηρεσίες Μετάφρασης και Διερμηνείας - Παρακαλείστε καλέστε το 131 450 και ζητήστε τους να καλέσουν την ομάδα έργου [project team] στο 1300 550 402.

Indonesian
Layanan Penerjemahan dan Juru Bahasa -Silakan menelepon 131 450 dan minta untuk menelepon tim proyek di nomor 1300 550 402.

Spanish
Servicios de Traducción e Interpretación - Llame al 131 450 y pídale que llamen al equipo de proyectos, en el 1300 550 402.



WANT TO KNOW MORE?

p: 1300 550 402
e: botanyduplication@jhgc.com.au
w: botanyduplication.com.au



Register for project updates by hovering your phone over the code.

